

Highway Maintenance Programme 2010/2011

Issue 4 (Compiled 16th June) **CLOSURES IN RED**

Page 1

<i>Date</i>	<i>Hand Gang</i>	<i>Planing</i>	<i>Machine Lay Surfacing Gang</i>	<i>Ward</i>
Sun 20 th June	Stockton Road, City Centre (HRA)	-	Stockton Road, City Centre (HRA)	St. Michael's
Mon 21 st June	PATCHING	Lambton La. Rose Ave.	Lambton Lane (DBM) (am) Rose Avenue (GSB / BC)(pm)	Houghton
Tue 22 nd June	Rose Avenue (GSB / BC)	Station Ave. Fencehouses	Rose Avenue (DBM) (am) Station Avenue (DBM) (pm)	Houghton
Wed 23 rd June	PATCHING	Station Ave. Fencehouses	Station Avenue North Back Fencehouses (DBM)(am)	Houghton
Thur 24 th June	PATCHING	Oxclose Rd Glebe	Oxclose Road Glebe (BC)	Washington Central
Fri 25 th June	Oxclose Rd Glebe (HRA)	-	Oxclose Road Glebe (HRA)	Washington Central
Sat 26 th June	-	-	-	-
Sun 27 th June	A182 (HRA)	-	A182 Philadelphia (HRA)	Shiney Row
Mon 28 th June	PATCHING	Claremont Craighill	Claremont, Craighill Shiney Row (DBM)	Shiney Row
Tue 29 th June	PATCHING	Highfield Front St.	Highfield Road Shiney Row (DBM)	Shiney Row
Wed 30 th June	PATCHING	Garden Est. Back	Front Street Penshaw (DBM)	Shiney Row
Thur 1 st July	PATCHING	Ocean Rd Margaret St	Garden Estate Back Hetton (DBM)	Hetton
Fri 2 nd July	PATCHING	Addison St. Hendon	Ocean Road & Margaret Street Hendon (DBM)	Hendon
Sat 3 rd July	-	-	-	-
Sun 4 th July	-	-	-	-
Mon 5 th July	-	Deptford Rd Millfield	Addison St. Hendon (DBM)	Hendon and Millfield
Tue 6 th July	-	Zion Terr. Monkwearm.	Deptford Road Millfield (DBM)	Millfield
Wed 7 th July	Deptford Rd (HUMPS)	Devonshire St.	Zion Terrace Monkwearmouth (DBM)	Fulwell
Thur 8 th July	-	Florence Cres.	Devonshire Street Southwick (DBM)	Southwick
Fri 9 th July	-	-	Florence Crescent Southwick (DBM)	Southwick

Highway Maintenance Programme 2010/2011

Issue 4 (Compiled 16TH June) **CLOSURES IN RED**

Page 2

<i>Date</i>	<i>Hand Gang</i>	<i>Planing</i>	<i>Machine Lay Surfacing</i>	<i>Ward</i>
Sun 11 th July	–	A183 Whitburn	A183 Whitburn Road (BC)	Fulwell
Mon 12 th July	–	Lynthorpe Grove & Stanhope Road	Lynthorpe Grove Fulwell (am) Stanhope Road Seaburn (pm)	Fulwell and St Peter's
Tue 13 th July	–	Crosslea Avenue	Crosslea Avenue, Tunstall (GSB & BC)	St. Michael's
Wed 14 th July	–	Crosslea Avenue	Crosslea Avenue, Tunstall (GSB & BC)	St. Michael's
Thur 15 th July	–	–	Crosslea Avenue, Tunstall (GSB & BC)	St. Michael's
Fri 16 th July	–	–	Crosslea Avenue, Tunstall (DBM)	St. Michael's
Sat 17 th July	–	–	–	–
Sun 18 th July	A183 Whitburn	–	A183 Whitburn Road (HRA)	Fulwell
Mon 19 th July	–	TBC	TBC	–
Tue 20 th July	–	TBC	TBC	–
Wed 21 st July	–	TBC	TBC	–
Thur 22 nd July	–	TBC	TBC	–
Fri 23 rd July	–	TBC	TBC	–
Mon 26 th July	–	Langley St New Herr.	TBC	Shiney Row
Tue 27 th July	–	B1286 (200mm)	Langley Street New Herrington (DBM)	Shiney Row
Wed 28 th July	–	–	B1286 Fenton Terr. New Herrington (RB)	Shiney Row
Thur 29 th July	–	–	B1286 Fenton Terr. New Herrington (BC)	Shiney Row
Fri 30 th July	B1286 (HRA)	–	B1286 Fenton Terr. New Herrington (HRA)	Shiney Row

Highway Maintenance Programme 2010/2011

Issue 4 (compiled 16th June) **CLOSURES IN RED**

Page 3

<i>Date</i>	<i>Hand Gang</i>	<i>Planing</i>	<i>Machine Lay Surfacing</i>	<i>Ward</i>
Sat 31 st July	–	Tilley Rd Crowther	Tilley Road Crowther (BC)	Washington South
Sun 1 st Aug	Tilley Road Crowther	–	Tilley Road Crowther (HRA)	Washington South
Mon 2 nd Aug	–	A1231 Westbound	A1231 Westbound (RB and BC)	Washington East
Tue 3 rd Aug	–	A1231 Westbound	A1231 Westbound (RB and BC)	Washington East
Wed 4 th Aug	A1231 (HRA)	–	A1231 Westbound (HRA)	Washington East
Thur 5 th Aug	–	Success Rd. Beechwood	Success Road (Trench) (BC and HRA)	Shiney Row
Fri 6 th Aug	–	–	Beechwood Crescent Marley Potts (DBM)	Southwick
Mon 9 th Aug	–	A690 Eden Vale	A690 Durham Road Eden Vale (GSB / RB)	Millfield
Tue 10 th Aug	–	–	A690 Durham Road Eden Vale (BC / HRA)	Millfield
Wed 11 th Aug	–	A690 Eden Vale	A690 Durham Road Eden Vale (GSB / RB)	Millfield
Thur 12 th Aug	–	–	A690 Durham Road Eden Vale (BC / HRA)	Millfield
Fri 13 th Aug	–	Mitford Close	Mitford Close Oxclose (DBM)	Washington South
Sat 14 th Aug	–	Heworth Rd	Heworth Road Usworth (BC)	Washington North
Sun 15 th Aug	Heworth Rd. Usworth	–	Heworth Road Usworth (HRA)	Washington North
Mon 16 th Aug	–	Hillside Gds	–	St Michaels
Tue 17 th Aug	–	Ashbrooke Road	Hillside Gardens	St Michaels
Wed 18 th Aug	–	Ashbrooke Road	Ashbrooke Road Ashbrooke (DBM)	St Michaels
Thur 19 th Aug	–	Blind Lane Back	Ashbrooke Road Ashbrooke (DBM)	St Michaels and Silksworth
Fri 20 th Aug	–	–	Blind Lane Back New Silksworth (DBM)	Silksworth

Highway Maintenance Programme 2010/2011

Issue 4 (compiled 16th June) **CLOSURES IN RED**

Page 4

<i>Date</i>	<i>Hand Gang</i>	<i>Planing</i>	<i>Machine Lay Surfacing</i>	<i>Ward</i>
Mon 23 rd Aug	–	Brady St. Millfield	Brady Street Millfield (DBM)	Millfield
Tue 24 th Aug	–	Rutland St. Millfield	Rutland Street Millfield (DBM)	Millfield
Wed 25 th Aug	–	Paxton & Kings	Paxton Terr. And Kings Place Millfield (DBM)	Millfield
Thur 26 th Aug	TBC	TBC	TBC	TBC
Fri 27 th Aug	TBC	TBC	TBC	TBC
Sat 28th Aug	–	–	–	–
Sun 29th Aug	–	–	–	–
Mon 30th Aug	BANK HOLIDAY	BANK HOLIDAY	BANK HOLIDAY	–
Tues 31 st Aug				
Wed 1 st Sept				
Thur 2 nd Sept				
Fri 3 rd Sept				
Sat 4 th Sept				
Sun 5 th Sept				
Mon 6 th Sept				
Tue 7 th Sept				
Wed 8 th Sept				